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Attendance

Chair Bill Dodd convened the meeting at 9:37 a.m. In addition to Chair Dodd, the
following Committee members were in attendance: David Campos, Federal Glover,
Joe Pirzynski, Jean Quan, Adrienne Tissier, Scott Wiener, and Vice Chair Tom
Bates.

Also present were Ex-Officio voting members BATA Chair Amy Rein Worth and
BATA Vice Chair Dave Cortese.

Other MTC Commissioners in attendance as ad hoc non-voting members: Dorene
Giacopini, Scott Haggerty, Anne Halsted, Jake Mackenzie, and Jim Spering.

Consent Calendar
Upon the motion of Commissioner Tissier and the second from Commissioner
Glover, the Committee unanimously approved the following three consent items:

Minutes of the March 6, 2013 meeting

BATA Financial Statements — February 2013

Contract Amendment — Collection Services: Professional Account
Management, LLC.

March 2013 Project Progress and Financial Update Report for the Toll Bridge
Seismic Retrofit Program

Steve Heminger, BATA Executive Director, explained that staff is presenting an
update on the status of the broken high strength steel rods at the eastern end of the
Self-Anchored Suspension Span and introduced the presenters: Andrew Fremier,
BATA Deputy Executive Director; Tony Anziano, Caltrans Toll Bridge Program
Manager; and Stephen Maller, California Transportation Commission Deputy
Executive Director. All are members of the Toll Bridge Program Management
Team which is heading the investigation.

Mr. Anziano initiated the update. He explained that broken bolts were from a batch
of 96 rods delivered in 2008 and that all the broken rods extracted for examination
were fractured at the bottom — on thread above the nut. The preliminary
investigation continues to point to hydrogen embrittlement caused by
contamination in the steel as the reason for the breaks. Caltrans is still
investigating what caused the contamination to occur, whether during the
fabrication process or after the rods were installed as water was discovered where
the rods broke.

Since these broken rods were intended to hold down two seismic shear keys,
mitigations for the breakage need to address this. Mr. Maller explained one possible
solution that envisioned a steel collar. However, engineers are still devising a
solution and until the solution is approved, it is unclear whether the schedule will
be affected and whether it will delay the opening.
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Mr. Fremier continued the update with discussion on the second batch of 192 rods
delivered in 2010. These rods have the same material properties specified, but
were fabricated two years later. These rods are designed to go through the entire
pier versus being embedded. As of April 9, 2013, all of the second batch of rods
have been tensioned and are inspected daily. To date none have failed. After 30
days, 10 of these rods will be extracted and will be subjected to a series of tests.

Mr. Fremier also noted that Caltrans engineers have visually inspected all other
similar bridge components provided by the manufacturer of the broken rods, and all
have passed this visual inspection. Caltrans is continuing to develop a more
comprehensive report on these components. BATA and Caltrans staff will continue
to update the Authority as the investigation progresses.

Commissioners asked follow up questions on the process and procedures that are in
place in order to ensure proper investigation and resolution of the rod breakage.
They also asked questions about impact on schedule and the Labor Day Opening.

Other Business/Public Comment/Next Meeting/Adjournment

Public comment was received from Richard Hedges, who spoke on the importance
of allowing the engineers and other experts ample time to investigate the problem
and to find a solution rather than to rush the issue solely for the purpose of opening
the bridge on Labor Day, 2013.

There being no further business or public comment, the meeting was adjourned at
10:35 a.m.

The next BATA Oversight Committee meeting is scheduled for Wednesday, May
8,2013 at 101 8" Street, 1* Floor, Lawrence D. Dahms Auditorium, Oakland, CA.
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